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Status Report on CEA 3808

P. Hoemann

L. Bunbicka
K. Lichtetlheld - CS6G
R. Martini
R. Nelson
K. Petterson
0. Shipley
B. Steketee

No change on L-34 and L-35.

Manhole 1-AA finished but act acceptable to the plant. Brick finish
irregular.

Wall brick work started in 1-BB.

1-CC in curing stage between Furan layers.

1-GG in asphaltic membrane stage.

I-EE still needs to be repaired.

Joints between 2-AA and 2-BB being prepared to concrete pour.

Several passes. Bade, on IS inch L-64 line.

Nineteen joints encased between 2-BB and 2-CC.

Culvert work started Friday at Department 245.

T. Carrico
Operations Foreman
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